Action Plan/Cost-Benefit Analysis

(Group)	Facilities
Goal	#1 Constructing A Track Pressbox

Action Planned	Assigned To:	Target Date	Completed Date
Design a track pressbox that is retro-fitted to the existing track bleachers or standard block built.	Supt./Treasurer/AD	Summer 2020	Fall 2020
Costs to the District		Benefits to the District	
\$85,000-\$100,000		Completes the track complex, allows for standard OHSAA track meet operations, and affords the ability to have a softball game/track meet simultaneously.	

			Goal	#2 Replace campus and building with LED lighting
Action Planned	Assigned To:	Target Date	Complete	ed Date
Complete a lighting audit to determine the costs and positive outcomes of LED lighting.	Supt./Treasurer/Maint Supervisor	2019-2020 SY	Summer of 20)24
Costs to t	he District	Bene	efits to the District	
Unknown at this time.		Numerous educatior benefits to the distric	nal, security, and efficients.	ency

(Group)

Facilities

Action Plan/Cost-Benefit Analysis

Action Plan/Cost-Benefit Analysis	(Group)
	Goal

Action Planned	Assigned To:	Target Date	Completed Date
Addition of varsity locker rooms, athletic storage rooms, and game officials rooms off the back side of the high school gymnasium.	BOE/Supt./Treasurer/AD	ТВА	ТВА

Facilities

#3 Expansion of the high school gymnasium

Costs to the District	Benefits to the District
Unknown	 Separates the athletes/coaches/game officials from the spectators for safety and security reasons on game nights. Allows for additional athletic programs that may be added in the future. Alleviates congestion in the existing hallway.

(Group)

Goal

Facilities

#3 Expansion of

the high school gymnasium

Action Plan/Cost-Benefit Analysis